Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KHANDEKAR

WEEK TEAM/LEADER
1st WEEK AUGUST
NIRAJ FEGADE

WORK COMPLETED

- Finalized dashboard requirements and UI structure.
- Planned Admin, Faculty and Student dashboards.
- Finalized the requirements for database
- Planned PDF/Excel export.

CHALLENGES/RISKS

- Module 5 data integration dependency.
- Ensuring accurate dashboard calculations.
- Managing role-based access.
- Maintaining consistent report data.

HELP NEEDED

Guidance on final CO/PO report format.

INTEGRATION AND COLLABORATION

- Divided dashboard and report tasks among team members.
- Coordinated Module 5 data requirements.

COMMON KPI EVIDENCES

- Dashboard structure finalized.
- 4 report formats finalized.
- CO/PO visualization requirements finalized

NEXT WEEK COMMITMENTS

1. Start dashboard implementation.
2. Start Database Creation and implementation
3. Integrate CO/PO Definition & Mapping
4. Start report generation and export.

MENTOR RESPONSE

checked the completed work and given task to implement in next week

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KHANDEKAR

WEEK TEAM/LEADER
2nd WEEK AUGUST
ASMI TATAWAR

WORK COMPLETED

- Authentication, login and landing page.
- Frontend for test assessment(Quizzes).
- Frontend for dashboard, visualizations for analysis, report generation.

CHALLENGES/RISKS

- Authentication security.
- Responsive design challenges.
- Data visualization complexity.
- Frontend-Backend integration issues.

HELP NEEDED

Guidance on how to map CO/PO.

INTEGRATION AND COLLABORATION

- Completed all the frontend required for the project.
- Coordinated the requirements for visualizatios and UI/UX.

COMMON KPI EVIDENCES

- Authentication, login and landing page completed.
- Test assessment frontend completed.
- Assessment visualization completed.

NEXT WEEK COMMITMENTS

1. Start with the database generation.
2. Run test cases.
3. Integrate CO/PO Mapping.
4. Start report generation and export.

MENTOR RESPONSE

checked the completed work and given task to implement in next week.

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KANDEKAR

WEEK TEAM/LEADER
3RD WEEK AUGUST
JANHAVI PATIL

WORK COMPLETED

- Dashboard development and data visualization.
- Database and backend module integration.
- Export and report generation.
- Refinement of attainment calculations.

CHALLENGES/RISKS

- Login module security
- Frontend-Backend integration issues
- Database changes affects connecting other modules

HELP NEEDED

Suggestions to make robust test cases

INTEGRATION AND COLLABORATION

- Dashboard and Visualization Completed with CO/PO Mapping modules
- Analysed progress and changes in database thereby making changes in integration of modules

COMMON KPI EVIDENCES

- Authentication and login modules completed
- Database Refined Schema and added modules
- Report export in pdf and excel format

NEXT WEEK COMMITMENTS

1. Run test cases.
2. Integration start with other modules parallel
3. Documention updates of progress
4. Module Wise Unit Test Cases Identification

MENTOR RESPONSE

Reviewed modules and progress, and suggested improvements

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KANDEKAR

WEEK TEAM/LEADER
2ND WEEK SEPTEMBER
Om Chandurkar

WORK COMPLETED

- Test cases creation.
- Rolebase Authentication completed
- Dashboard for different roles are created with rolebase features.

CHALLENGES/RISKS

- Multiple model integration
- User friendly Design due to multiple functionality.
- Forgot Password and Reset Password implementation.

HELP NEEDED

Improvement in robust test cases for each modules.

INTEGRATION AND COLLABORATION

- Coordinated the requirements for the UI/UX Design.
- Adopted the modules according the changes in database.

COMMON KPI EVIDENCES

- Rolebase Authentication and login modules completed.
- Rolebase Landing page/Dashboard according Functionality.
- Assessment Visualization.

NEXT WEEK COMMITMENTS

1. Run test cases for assessment and attainment modules.
2. Improve responsive design and fix integration issues.
3. Documentation updates of progress .
4. Improvement of module wise test cases.

MENTOR RESPONSE

- Aggregation and CO/PO Attainment engine pending.
- Each module test case testing.

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KANDEKAR

WEEK TEAM/LEADER
5th WEEK AUGUST
Atharva Bhonde

WORK COMPLETED

- Database schema generation and table relationships.
- Frontend and backend architecture planning.
- Student marks data flow analysis.

CHALLENGES/RISKS

- Database design changes and module dependencies.
- Frontend and backend compatibility.

HELP NEEDED

Guidance on database design and module interfaces.

INTEGRATION AND COLLABORATION

- Coordination between frontend, backend, database, and logic modules.

COMMON KPI EVIDENCES

- Database schema and architecture documented.
- Module requirements identified.

NEXT WEEK COMMITMENTS

1. Finalize designs and begin module development.

MENTOR RESPONSE

Review database design and provide guidance on module integration.

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KANDEKAR

WEEK TEAM/LEADER
6th WEEK AUGUST
Srujal Bhonde

WORK COMPLETED

- CO/PO mapping engine logic development.
- Attainment calculation and threshold configuration.
- Backend validation and database connectivity.

CHALLENGES/RISKS

- Calculation accuracy and data validation.
- Database and backend compatibility.

HELP NEEDED

Review of calculation logic and database operations.

INTEGRATION AND COLLABORATION

- Coordination of frontend requests, backend processing, and database operations.

COMMON KPI EVIDENCES

- Calculation rules and module designs prepared.
- Initial test cases identified.

NEXT WEEK COMMITMENTS

1. Connect modules and begin functionality testing.

MENTOR RESPONSE

Provide feedback on attainment calculations and testing requirements.

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KANDEKAR

WEEK TEAM/LEADER
7th WEEK AUGUST
Niranjan Mule

WORK COMPLETED

- CO/PO mapping engine logic development.
- Attainment calculation and threshold configuration.
- Backend validation and database connectivity.

CHALLENGES/RISKS

- Integration errors and inconsistent calculation results.
- Report formatting issues.

HELP NEEDED

Assistance with debugging and integration.

INTEGRATION AND COLLABORATION

- Coordination between database, attainment engine, dashboard, and reporting modules.

COMMON KPI EVIDENCES

- Components developed or refined.
- Integration issues documented.

NEXT WEEK COMMITMENTS

1. Test calculations, dashboard outputs, and report exports.

MENTOR RESPONSE

Review integration progress and suggest improvements.

Student Team Weekly Report

PROJECT/FEATURE
Student Marks Analytics & CO Attainment Tool

TEAM & MENTOR
TY1_C_BATCH_TEAM1
MR MAHESH KANDEKAR

WEEK TEAM/LEADER
8th WEEK AUGUST
Parth Topale

WORK COMPLETED

- Frontend, backend, and database integration testing.
- Verification of CO/PO attainment results.
- Bug fixing and documentation updates.

CHALLENGES/RISKS

- Data mismatches and unexpected calculation results.
- Incomplete test coverage.

HELP NEEDED

Support with debugging and result verification.

INTEGRATION AND COLLABORATION

- Checked data flow from student marks to calculations, dashboards, and reports.
- Coordinated issue resolution across modules.
-

COMMON KPI EVIDENCES

- Test cases and results documented.
- Defects identified and tracked.

NEXT WEEK COMMITMENTS

1. Resolve remaining defects, complete documentation, and prepare the project demonstration.

MENTOR RESPONSE

Review testing progress and guide final corrections.