

Student Team Weekly Report

PROJECT/FEATURE

Student Marks Analytics & CO
Attainment Tool

TEAM & MENTOR

TY1_C_BATCH_TEAM1
MR MAHESH KHANDEKAR

WEEK TEAM/LEADER

1st WEEK AUGUST
NIRAJ FEGADE

WORK COMPLETED

- Finalized dashboard requirements and UI structure.
- Planned Admin, Faculty and Student dashboards.
- Finalized the requirements for database
- Planned PDF/Excel export.

CHALLENGES/RISKS

- Module 5 data integration dependency.
- Ensuring accurate dashboard calculations.
- Managing role-based access.
- Maintaining consistent report data.

HELP NEEDED

Guidance on final CO/PO report
format.

INTEGRATION AND COLLABORATION

- Divided dashboard and report tasks among team members.
- Coordinated Module 5 data requirements.

COMMON KPI EVIDENCES

- Dashboard structure finalized.
- 4 report formats finalized.
- CO/PO visualization requirements finalized

NEXT WEEK COMMITMENTS

1. Start dashboard implementation.
2. Start Database Creation and implementation
3. Integrate CO/PO Definition & Mapping
4. Start report generation and export.

MENTOR RESPONSE

checked the completed work and given task to
implement in next week